RE: scope issues
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Jerry Carter <Jerry.Carter@smithgroupjjr.com> Mon, Jul 1, 2013 at 1:13 PM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> :

Steve,

| have not seen a‘ny comments on this email. Does Tony have any disagreement?
Thanks,

lerry

From: Steven Yamasaki - 5PSSC1B [mailto: steven.yamasaki@gsa.gov]

Sent: Friday, June 21, 2013 2:30 PM

To: Tony Taylor; Jerry Carter; Dave Kamrowski; act1001@aol.com; Paul Johnson
Cc: Kathern Williams - 5P2PQBC

Subject: scope issues

| believe the scope of work includes:
-"B3" on drawings A201 thru 9 to perform building cleaning,
-general note 10 on drawing G003 to perform sealant ai doors and windows,

"W thru W3" on drawings A201 thru 9 to perform work on existing windows.

Steve Yamasaki
Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300



Chicago, IL. 60604
{312) 353-1256 ax (312) 353-0240

steven.yamasaki@gsa.gov




Re: scope issues
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Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Mon, Jul 1, 2013 at 2:39 PM
To: Tony Taylor <ttaylor@caasti.com>, Jerry Carter <Jerry.Carter@smithgroupjjr.com>, Dave Kamrowski

<david. kamrowski@gsa.gov>, "act1001@aol.com”" <act1001@aol.com>, Paul Johnson
<Paul.Jehnson@smithgroupjjr.com>

Cc; Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

Additionally:

Building 5 cleaning is also mentioned in spec section 01 11 13 paragraph 1.2.E 8, sealing of windows mentioned
in same section paragraph 1.2.E 9. Building 20/31/couriyard sealing of windows, in the same section paragraph
1.2.E 4. '

Steve

On Fri, Jun 21, 2013 at 1:30 PM, Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> wrote:
| believe the scope of work includes:

-"B3" on drawings A201 thru 9 to perform building cleaning,
-general note 10 on drawing G003 to perform sealant at doors and windows,

-"W1 thru W3" on drawings A201 thru 9 to perform work on existing windows.

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearbom Street Suite 3300
Chicago, L 60604

(312) 353-1256 [N - (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [T - (312) 353-0240

steven.yamasaki@gsa.gov
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Re: scope issues

P hage

Kathern Williams - 5P2PQBC <kathermn.williams@gsa.gov> Tue, Jul 2, 2013 at 9:21 AM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov

anywhere you want. send me a calendar invite,

thanks

Kathem M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

(GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300

Chicago, IL 60604

{312) 886-1060

Fax (312) 3563-9628
kathern.williams @gsa.gov

On Tue, Jut 2, 2013 at 9:15 AM, Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov> wrote:
ok where?

On Tue, Jul 2, 2013 at 9:15 AM, Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov> wrote:
let's meet at 2:30 '

Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 8. Dearborn Street, Ste. 3300

Chicago, IL 60604

{(312) 886-1060

Fax (312) 353-9628
kathern.williams@gsa.gov

On Tue, Jul 2, 2013 at 9:01 AM, Steven Yamasaki - 5SPSSC1B <sfeven.yamasaki@gsa.gov> wrote:
| believe this may need a co determination. Would you like to meet today?

~~~~~~~~ Forwarded message -—-—-
From: Tony Taylor <ttaylor@caasti.com>
Date: Tue, Jul 2, 2013 at 8:22 AM
Subject: RE: scope issues
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>, Jerry Carter
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. <Jerry.Carter@smithgrougijjr.com>, Dave Kamrowski <david. kamrowski@gsa.gov>, act1001@aol.com,
- Paul Johnson <Paul.Johnson@smithgroupjjr.com> .

- Cc: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>, Candice Taylor <ctaylor@caasti.com>,
. Linda Randle <Irandle@caasti.com>

Good morning Steve, the comments below are mentioned in the spec, but they are not listed as a
part of the scope in the drawings and therefore were not a part of our bid. If you would like us to,
we would be happy to provide you with numbers perform these items.

Thanks.

Tony A. Taylor
Sr. Estimator/Project Manager
Caasti Contracting Svcs,

19115 W.Eight Mile Rd.

Detriot, Mi.48219

313-535-9891 Office

: 313-535-9896 fax

ttaylor@caasti.com

From: Steven Yamasaki - 5PSSC1B [mailto:steven.yémasald@gsa.gov]

. Sent: Monday, July 01, 2013 3:40 PM

To: Tony Taylor; Jerry Carter; Dave Kamrowski; act1001@aol.com; Paul Johnson
Cc: Kathern Williams - 5P2PQBC
Subject: Re: scope issues

Additionally:

Building 5 cleaning is also mentioned in spec section 01 11 13 paragraph 1.2.E 8, sealing of windows

- mentioned in same section paragraph 1.2.E 9. Building 20/31/courtyard sealing of windows, in the same
. section paragraph 1.2.E 4.

Stewe

On Fri, Jun 21, 2013 at 1:30 PM, Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov> wrote:



1 believe the scope of work includes:
-"B3" on drawings A201 thru 9 to perform building cleaning,
-general note 10 on drawing G003 to perform sealant at doors and windows,

-"W1 thru W3" on drawings A201 thru 9 to perform work on existing windows.

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Greét Lakes Region, PMSC
230 South Dearbarn Street Suite 3300

¢ Chicago, IL. 60604

(312) 353-1256 [} I =< 312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 3531256 [{S} I EH I = (312 3530240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, I 60604

(312) 353-1256 _fax (312) 353-0240




‘ | steven.yamasaki@gsa.gov
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Steve Yamasaki

Project Manager,MISC Technical team

(GSA, PBS, Great Lakes Region, PMSC

230 South Dearbomn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 [N EEGEGEGEGEGEG - (312) 353-0240
steven.yamasaki@gsa.gov



BC phase 5 scope issues

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

An additional item you may want to address on the possible T for D letter.

under legend on drawings A201 thru 9 show W2-replace all broken panes of glass with new. Seal in as specified.
This applies to building 5, 20 and the courtyard. This was addressed in the GCE BUT was not specifically
addressed in the Abbreviated Written Summary {section 01 11 13 paragraph 1.2.E} nor was it specifically
mentioned in the contract "agreement”.

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353~1256W fax (312) 353-0240
steven.yamasa :






113 GSA.govMail - Building #5 -Cleaning and Cautking

Building #5 -Cleaning and Caulking

e

ctaylor@caasti.com <ctaylor@caasti.com>

; Reply-To: "ctaylor@caasti.com" <ctaylor@caasti.com>
To: "Williams - 5P2PQBC, Kathern" <kathem.williams@gsa.gov>
Cc: "Yamasaki - 5PSSC1B, Steven" <steven.yamasaki@gsa.gov>

Please see attached letter.

| Thank you,
: Candice Taylor

CAAST] Contracting Senvices, Inc. \_P<0\ /W
19115 West Eight Mile Rd
Detroit, Ml 48219

313-535-9891 office / 313-535-9896

Every situation properly perceived becomes an opportunity

2 attachments

&y GSA_BldgCingClkng.pdf
113K

@' specs.pdf
772K

hitps:/imail google.comimail/u/fui=2&ik=b7hbo%aad 3&view=pt8search=inboxath=1410e79cci0d1434
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September 11, 2013

GSA
230 S. Dearborn St, Ste 3800
Chicago, IL 60604

Attention: Kathern Williams / Steven Yamasaki
Project: Hart —Dole—Inouye Federal Center Phase 5
Battle Creek, Ml
#GS0O5P125VC0O035
Reference: Building Cleaning and Caulking

Please accept this letter as our formal response to the meeting minutes on July 31, 2013 IV. Issues tem #1.

As previously discussed, our contract does not state that the specification book and drawings act as one it states that
they “complement” each other. This was not only the position of CAASTI but also the position of the GSA per
meating on July 31%. Further, where the scope of work that is oulline the paragraph proceeding states "Abbreviated
Whritten Summary: BRIEFLY, without force and effect upon contract documents... This states that this is not a full
interpretation of the contract specifications. CAAST!} refers to the blueprints to assess the full scope of work. In the
specifications, no quantities are provided ~ it is left up to CAASTI to quantify work items on the drawings and
complete the repair per the detail which was then located in the specifications.

At Building #5 - please refer to sheets A201-A205 — all work items are indicated with a specific work item number,
which correlates to tables listed at the bottom of each page with a work item description. Work ltem W1 DOES NOT
appear at any of the drawings highlighfing Building #5. All other work items have been circled, or otherwise
highlighted along with correlating work item number. Please note that all of these work items have been lccated and
appropriately addressed. For example, at Building #20 — please refer to sheet A206 -~ all W1 repairs were clearly
indicated and therefore completed. A failure to accurately design and specify all drawings does not warrant additional
repairs from CAASTL.

CAAST! has went over and beyond io fulfilt all our contractual agreements and made compromise to give the GSA
added benefit from this project and it is our intent to complete in this same fashion. Please contact me at
313.535.9891.

Regards,

Candice Taylor
CAASTI Contracting Services, Inc.

19115 West Eight Mile Rdl. ® Delroit, Michigan 48219 e 313-535-0801 Office ¢ 313-535-8896 Fax








